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Center for Advanced Infrastructure & Transportation
B Rutgers, The State University of New Jersey

QUARTERLY PROGRESS REPORT

Project Title: The Future of Transportation Modeling

RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
NJDOT 2001-19 Karl Brodtman

TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:

117/ 4-26856 MariaBoilé

Study Start Date: 01/01/2002 Period Covered: 4™ Quarter 2003

Study End Date: 8/31/2004

Task % of Total %of Task | % of Taskto| % of Total
this quarter date Complete
Task 1 Detailed model comparison and 25% 0% 100% 25%
development of asummary matrix
Task 2 Conduct asurvey to determine the 25% 30% 9% 22.5%
potential future transportation models
Task 3 Develop aplan to be followed by the 20% 10% 25% 5%

Bureau of Technical Analysisif they wish to
switch from their current modelsto others
identified as future standards

Task 4 Implementation and Training 15% 20% 40% 6%
Task 5 Quarterly and final reports 15% 5% 60% %)
TOTAL 100% 67.5%

1. Progressthis quarter by task:

Task 2

The list of contacts was finalized and the survey questionnaire was mailed out. Several responses have been
received and their results are being summarized. Most of the responses came from the industry and a fevfromthe
academic sector. A document summarizing results of the survey is being produced. A summary of the responsssfor
each question is being produced, as well as an overall summary of the industry’ sview on the future transportation
models.

Task3

Survey findings will beincluded in the plan to be devel oped.

Task4

A first version of the interactive tool which allows comparison of the features of two selected software packages at a
time is available. Contacts with softwar e devel oper s have been made and an attempt has been madeto organizea
software presentation.

2. Proposed activities for next quarter by task

Task 2

Based on the survey findings, recommendations on the models that will most likely be used in the future will be
made.

Task 3

The plan to be followed by the Bureau of Technical Analysiswill be updated further based on the survey results.
Task4

The interactive tool will be finalized.
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3. List of deliverables provided in this quarter by task
N/A

4. Progress on Implementation and Training Activities
Softwar e devel oper s have been contacted and an attempt has been made to organize a demonstration of one
softwar e package.

5. Problems/Proposed Solutions
N/A

6. Budget Summary*

Total Project Budget(# of years) 2Years $125,124.00
Total Project Expenditure to date $124,225
% of Total Project Budget Expended 9%
Task Order Number/Study Number: 117/ 4-26856
Current Task Order Budget (# of years) Year land 2 $125,124.00
Actual Expenditure to date against current task order $124,225
% of current task order budget expended 9%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.
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